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ABSTRACT   
The project management of complex instruments for ground-based large telescopes is a challenge itself. A good 
management is a clue for project success in terms of performance, schedule and budget. Being on time has become a 
strict requirement for two reasons: to assure the arrival at the telescope due to the pressure on demanding new 
instrumentation for this first world-class telescopes and to not fall in over-costs. The budget and cash-flow is not always 
the expected one and has to be properly handled from different administrative departments at the funding centers world-
wide distributed. The complexity of the organizations, the technological and scientific return to the Consortium partners 
and the participation in the project of all kind of professional centers working in astronomical instrumentation: 
universities, research centers, small and large private companies, workshops and providers, etc. make the project 
management strategy, and the tools and procedures tuned to the project needs, crucial for success.  
MEGARA (Multi-Espectrógrafo en GTC de Alta Resolución para Astronomía) is a facility instrument of the 10.4m GTC 
(La Palma, Spain) working at optical wavelengths that provides both Integral-Field Unit (IFU) and Multi-Object 
Spectrograph (MOS) capabilities at resolutions in the range R=6,000-20,000. The project is an initiative led by 
Universidad Complutense de Madrid (Spain) in collaboration with INAOE (Mexico), IAA-CSIC (Spain) and 
Universidad Politécnica de Madrid (Spain). MEGARA is being developed under contract with GRANTECAN. 
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1. INTRODUCTION  
 
1.1 MEGARA, the new spectrograph for the GTC 
MEGARA (Multi-Espectrógrafo en GTC de Alta Resolución para Astronomía) is a facility instrument for the 10.4m 
GTC in the Observatory of Roque de los Muchachos (ORM), La Palma (Canary Islands, Spain). MEGARA works at 
optical wavelengths and provides both Integral-Field Unit (IFU) and Multi-Object Spectrograph (MOS) capabilities at 
resolutions in the range R=6,000-20,000. The instrument consists of two units connected through a fiber link 40m length, 
one located at the Folded-Cass (FC) focus, where the two IFUs and the robotic positioners of the MOS are placed and the 
spectrograph itself placed at the Nasmyth platform, where is kept static. The description of the instrument is exhaustively 
given in several references devoted to particular subjects: the Overview1, the System Engineering plan2, design and plans 
for Fiber Bundles3,4, Optics Design5 and manufacturing6, opto-mechanics7 and cryostat design and manufacturing8. 
The project is an initiative led by Universidad Complutense de Madrid (Spain) in collaboration with Instituto Nacional 
de Astrofísica, Óptica y Electrónica (INAOE), Mexico, Instituto de Astrofísica de Andalucía (IAA-CSIC), Spain; and 
Modeling, Systems Engineering, and Project Management for Astronomy VI,
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Universidad Politécnica de Madrid (UPM), Spain. The technical complexity of the project, the tight budget for such an 
instrument (6.5M€ from conceptual design to commissioning), complemented by an important in-kind contribution 
(evaluated in 5.3M€), and the calendar to completion (18 months from CDR to Acceptance at Laboratory and less than 3 
years until the end of the commissioning) makes the management strategy a key aspect. This paper describes the plan 
and the means to keep the project under specifications, on time and within budget.  
2. PROJECT ORGANIZATION, OVERALL PLAN AND TRACKING 
 
2.1 Project Organization 
MEGARA is a project led by UCM, in collaboration with INAOE, IAA and UPM. Figure 1 shows the Consortium 
composition. It has a board with four partners’ representatives (one from each institute) plus the PI himself, who has 
been delegated by the Consortium to make the final decisions. The figure summarizes also the responsibilities in the 
instrument. Each partner can develop its work by combining their own resources and contracts with external companies.  
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     Figure 1. Chart and representatives at the CDR. 
Figure 2 shows the project organization. On the top of this organization we have the funding institutes. MEGARA is 
being developed under contract with GRANTECAN, the public-funded company responsible for the development and 
operations of the GTC 10-m telescope in the Observatory of Roque de los Muchachos (ORM), La Palma (Canary 
Islands, Spain). In addition to GTC funding, MEGARA is possible thanks to the in-kind contributions of the Consortium 
partners, only partly compensated with Guaranteed Time (301 hours). The communication with GRANTECAN is done 
through the Principal Investigator (PI), who is supported by the Consortium.  
MEGARA has also a wide Science team, organized in different groups according to specific topics. Below the PI, we 
have the MEGARA instrument team, led by the Project Manager, with the responsibility of making the day-to-day 
decisions needed to keep the project on track under the conditions of the scope, schedule and budget restrictions from the 
partners and from the contractual clauses with GRANTECAN (both channelized through the PI). 
The set of tasks managed by the same overall responsible, oriented to produce a single deliverable or to offer certain kind 
of services to the project are called Work Packages. In the case of MEGARA, the work for the WPs has been divided by 
the nature of the tasks to do (fitted to the skills of the people that carry them out) and by organizational needs. Therefore 
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WP 10 is led by UCM, including the contributions to the Control System by UPM and IAA; WP 8 and WP 9 are carried 
out completely in INAOE. WP 8 includes the manufacturing of all optical elements (field lens, collimator and camera 
lenses, windows and prisms for pupil elements), and the design, construction and tests of the collimator and camera opto-
mechanics. WP 9 contains all the tasks to the design, manufacturing, integration and tests of the cryostat. MEGARA has 
included in the instrument team from the beginning of the project two technological Spanish companies: AVS, 
responsible for the design and development of the Fiber MOS (WP 5), and FRACTAL, responsible for Management 
(WP 1), System Engineering (WP 2); the design and tests of the Optical Bundles (WP 6) and the Spectrograph (WP 7), 
in this latter case except the tasks carried out by INAOE in WP 8 and 9. Finally, WP 11 is being done at UCM and 
includes all the tasks to integrate and test the instrument at the Laboratory of Advance Instrumentation (whose acronym 
is LICA in Spanish) and shall be carried out by all groups at different phases, being the overall Assembly, Integration 
and Verification (AIV) Plan under the technical execution of the System Engineer2.  
 
     Figure 2. Project Organization at the Critical Design Review. 
Each Work Package has an associated set of deliverables and has been divided in tasks, smaller pieces of work, and all 
together constitutes the Work Breakdown Structure, WBS. These tasks have been detailed by the Project Manager 
together with the WP managers. To develop all these tasks, and in addition to AVS and FRACTAL, there are other 
companies with key contributions in the project: ATI-SEDI, for the bundles manufacturing; AMUS for the microlenses; 
OHARA and Hellma for the blanks, Wasatch Photonics for the VPH gratings and e2V for the detector. In addition to 
these main sub-contractors there are many other providers. The current plan includes all the input from these companies 
based on updated firm-fixed price/schedule quotations. 
 
Proc. of SPIE Vol. 9150  91500Y-3
Downloaded From: http://proceedings.spiedigitallibrary.org/ on 11/26/2014 Terms of Use: http://spiedl.org/terms
  
2.2 MANATEE, a tool for project tracking 
All projects must be defined in terms of Scope (Performance), Schedule (calendar a time relationships among tasks) and 
Price (overall budget and cash-flow along the project). These three parameters must be planned from the beginning of a 
project, but the real difficulty appears when trying to control them and their inter-relationships as far as the project 
progresses. The core management activities are usually a huge amount of day-to-day tasks related to making decisions, 
managing and coordinating the team that could lead to a provisional abandon of the crucial project control task. 
MEGARA plan is being tracked with MANATEE10, a powerful web-based tool property of FRACTAL, which organizes 
the complete information of the project in a database. MANATEE has been designed to help in the optimization of the 
project achievement, acting as an electronic project controller able to be fed by the team members and to inform them on 
the project progress, generating also warnings when important deviation from the planned goal are detected.  
MANATEE is part of the FRACTAL System and Project Suite9, which includes also the tools GECO (System 
Engineering and Configuration Tool), DOCMA (Documentation Management Tool) and SUMO11 (operations and 
maintenance of scientific facilities). In order to minimize the maintenance costs and complexity, Fractal Suite has been 
developed in a platform-independent technology; providing simple ways to install the software in a distributed 
environment and implement a user access policy and encryption features to protect the project’s data. Fractal Suite tools 
are being successfully applied to carry out international projects mainly on astronomical instruments and telescopes. 
MEGARA project office is geographically distributed and the project is complex, in terms of number of disciplines, 
resources, funding sources, etc. so this web-based software tool allows people being more active in the project and keep 
them fully informed on the project status taken into account their roles and therefore permissions in the project. The tool 
archives relevant information like WPs and WBSs definition, Deliverable reports, Milestones, Cash Milestones, WBS 
Progress Reports, Budget items, Purchase Orders, Actions, Non-conformance, risks, etc. references 
 
3. SCOPE  
MEGARA has been fully defined and a coherent detailed design for all the subsystems had been  presented at the time of 
the CDR. The instrument is based on a Fiber Unit system, coupled to the telescope at the Folded-Cass focus, with three 
main modes: LCB, MOS (fully funded) and SCB (funds not available yet), and one spectrograph (located on the 
Nasmyth platform) providing three spectral resolutions, with 6 Low-Resolution (LR), 10 Mid-Resolution (MR) and 2 
High Resolution (HR) elements, covering the whole wavelength range at low and mid resolution. MEGARA has been 
designed with known solutions and no major risks either shop-stoppers have been identified. In addition to the complete 
design documentation and drawings, procedures and manuals, the deliverables to the telescope are MEGARA instrument 
itself, plus the tools needed to install and operate the instrument. Spares have been identified but their purchase is out of 
the contract’s scope and shall be acquired directly by GRANTECAN. The specifications of all subsystems have been 
prepared and the interfaces with the telescope and among MEGARA subsystems are closed. All these requirements have 
been archived in a database and are submitted to configuration for scope and performance control. Procedures for 
documentation, product tree and configuration identification, specifications and their control, configuration changes, 
non-conformance, anomalies, actions and risks have been included in the System Engineering Plan and procedures2.  
 
4. BUDGET 
MEGARA is a co-funded project by GRANTECAN and by MEGARA Consortium. The total project budget adding the 
money to the in-kind contribution converted in € is 11.8 M€. The total money needed for the project from conceptual 
design to the end of the commissioning is 6.502 M€, including a contingency of 0.43 M€. The presented budget has a 
high degree of reliability since 90% of the budget is based in firm fixed quotations and final committed price of the 
engineering services of both companies and partners. The money received in previous phases from GRANTECAN was 
1.41 M€. The current contract covers 4.49 M€, so that we have a deficit of 0.61M€ to be got to finish the project (this 
amount could be partially reduced as an expense of the contingency). The complete instrument has to be delivered within 
the contractual obligations, with the exception of the SCB hardware (included in the total budget but not requested by 
GTC). The SCB costs 0.14 M€ so that at least 0.5M€ is still missing. A recovery plan is being carried out by the PI 
supported by the UCM, looking for additional funds coming from the central Ministry, the Local Government and/or 
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European Funds. This money will be used to cover part of the human resources expenses in 2016 and 2017, being getting 
this money the major budgetary risk in the project.  
The in-kind contribution is estimated and justified by the Consortium in 5.3M€ (when including the same level of 
contingency, 7.5%, that for the money). This amount of money corresponds to 45% of the total project budget. When 
converting this money in Guaranteed Time according to GRANTECAN’s rule (220 hours per million euro), the 
equivalent GT would be 1166 hours, having requested the Consortium only the 660 hours offered at the time of the AoO. 
The final awarded GT has been of 301.28 hours (equivalent to a contribution of 1.37M€).  
The major project driver that has determined (and determines) the project parameters and in particular the schedule and 
consequently the overall budget is an appropriate cash flow for the funds. The payment milestones in the contract with 
GRANTECAN have been traced to the project expenses and the money from each of these payments has been pre-
assigned. Any deviation of delay in receiving the funds could lead to a project delay and/or over-cost. 
5. CALENDAR 
Table 1 summarizes the main milestones along the path to the operation.  
Table 1.  MEGARA Calendar. Main Phases and Review Control Milestones 
Name Start End Review 
Feasibility Studies 04-03-2009 31-10-2009  
Conceptual Design 01-11-2010 21-07-2010  
 System Conceptual Design Review, SCDR 21-07-2010 
Preliminary Design 01-10-2010 30-09-2012  
 Preliminary Design Review, PDR 20-03-2012 
 Delta-PDR passed 21-09-2012 
 Optics CDR – OCDR passed 02-05-2013 
Detailed Design 01-10-2012 31-07-2014  
 Critical Design Review, CDR 10-06-2014 
 CDR closed 31-07-2014 
Manufacturing and subsystem tests 01-12-2013 30-09-2015  
 Subsystem Acceptance Reviews, SSAR 30-09-2015 
Assembly, Integration and Verification 01-12-2014 28-02-2016  
 Preparation for MEGARA Acceptance closed 02-03-2015 
 Laboratory Acceptance Review, LAR 28-02-2016 
Integration and Commissioning at the GTC 01-12-2016 30-04-2017  
 MEGARA integrated at the GTC 31-12-2016 
 Provisional Acceptance, PA 30-04-2017 
 Final Acceptance, FA 30-04-2018 
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MEGARA started as a response led by UCM to an Announcement of Opportunity launched by GRANTECAN in 2009 , 
and open to the GTC partner institutes (all from Spain and Mexico and University of Florida), to build the next multi-
object mid-resolution for the telescope. MEGARA won the competition and since then to now, the instrument has passed 
several phases and reviews under different contracts with GRANTECAN, being fully approved for construction in 
September 2012 after delta-PDR, and prioritized for being fully funded in 2013, after the GTC Instrumentation Review. 
MEGARA is being developed under a construction contract with GRANTECAN signed in April 2014, covering the 
detailed design, manufacturing and commissioning. In the moment of writing this paper, the instrument has just 
delivered the Critical Design Review documentation package to the GTC. We discuss the schedule of the different WPs. 
 
5.1 WP 5: Fiber MOS and Focal Adapter 
WP 5 develops the Fiber MOS and Focal Adapter, which will be carried out under contract with AVS. All the drawings 
and plans and ready for starting manufacturing. Figure 3 shows the Gantt chart of this Work Package.  
 
     Figure 3. Fiber MOS and Focal Adapter Gantt chart. Planning from CDR to delivery 
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The work has been divided in 4 main sub-work-packages associated to manufacture and tests the corresponding 
subsystems: The Fiber MOS itself, the Folded-Cassegrain Rotator Adapter, the Fiber Units (buttons, pseudo-slits and 
frames) and the Packaging and Rotator subsystem, which supports the complete Folded-Cassegrain Rotator Adapter and 
Fiber MOS during the transportation (from AVS to UCM, and from UCM to ORM) and also during the final AIV phase 
in Madrid (in the last quarter of 2015) where the complete subsystem is needed for testing MEGARA functionality with 
the Fiber MOS in use. All these sub-work-packages run in parallel and inside each of these sub-work-packages the tasks 
are running in sequence. The longest one, and therefore in the critical path of the subsystem delivery is the 
manufacturing and tests of the 100 positioners, which will be manufactured in series of 20 units. 
 
5.2 WP 6: Optical Bundles 
WP 6 tracks the Optical Bundles. This WP contains: (a) The Large Compact Bundle (LCB) composed by the central 
bundle plus 8 fixed mini-bundles whose placed at the borders of the F/C MEGARA FOV, whose fibers will be integrated 
in the same pseudo-slit than the LCB for sky-subtraction purpose and (b) The Multi-Object Spectroscopy (MOS) bundle, 
composed by 92 mini-bundles corresponding to 92 moving positioners in the Fiber MOS and mounted together in the 
MOS pseudo-slit. In addition the Consortium is looking for funding the Small Compact Bundle (SCB), which is fully 
design and ready to be manufactured if the money is found. The Gantt chart is presented in Figure 4. 
 
     Figure 4. Optical Bundles. Planning from CDR to delivery 
 
The fiber bundles will be contracted to SEDI while the microlens arrays will be contracted to AMUS. Specifications and 
detailed drawings were frozen at the time of the OCDR. There is a precise coordinated plan among FRACTAL (design 
and assembly), AVS (who builds the buttons, pseudo-slits and plates) and SEDI (who does the bundle and polishes the 
fibers). Some prototypes are being built for gluing microlenses and fibers. Two MOS bundles, with and without 
microlenses, will be tested. Additionally, a LCB microlens array will be assembled to a dummy plate to essay the 
procedure. These tests will be done before the integration of the microlenses and fibers in the final bundles. Once the 
microlenses and fibers will be coupled, an exhaustive series of tests will be carried out at LICA to characterize them. 
 
5.3 WP 7: Spectrograph tasks at UCM 
WP 7 includes the tasks related to optics, the spectrograph mechanics and mechanisms, the pupil element opto-
mechanics and the Detector and Acquisition System (DAS). Regarding the Optics, the plan is fully linked to the arrival 
of the pupil elements, which will be tested individually and then coupled to the prisms (in the case of MR and HR). Also, 
the order-sorting filter will be purchased but we have included this milestone as part of the shutter task.The opto-
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mechanics for the pupil element mounts is at the level of a complete set of drawings and ready to manufacture. The plan 
is to manufacture one unit of each type, assembly, and then order the rest of them.  
The subsystems included in the Spectrograph Mechanics and mechanisms are the optical bench, the pseudo-slit focusing 
mechanism, the pseudo-slit exchange mechanism, the shutter mechanism and the wheel pupil mechanism. Other minor 
components like the interfaces to the optical bench and the pseudo-slit support will be manufactured at UCM workshop 
or any other workshop in Madrid. The current plan is consistent with having the mechanics and mechanisms integrated at 
LICA by the beginning of March 2015. The integration and tests will be carried out directly with the final Mechanisms 
Control System, which will be planned to have the needed functionality by the time of each component will arrive. We 
have crossed the plans of mechanisms and control system to assure that the required functionality will be on time. 
Regarding the DAS, the e2V detector will be ordered immediately after the reception of the first payment of the 
construction contract. During 2013 and 2014, the team has characterized an identical unit for another project so 
everything is prepared at LICA to characterize the detector as soon as it arrives. Together with the detector we will order 
a new copy of the CCD controller and electronic components, although all these elements exist already at LICA since 
they were bought with UCM infrastructure funds in 2012 and 2013.Finally, the DAS shall be integrated with the cryostat 
as soon as the cryostat arrives at Madrid. Some tests with a flat fused-silica window shall be performed. Then, the 
cryostat with the DAS shall be integrated with the camera for the MEGARA spectrograph integration and alignment. 
5.4 WP 8: Spectrograph Optics at INAOE 
Collimator Optics and opto-mechanics manufacturing is being carried out in Mexico under INAOE supervision. Two 
CONACYT centers are working for MEGARA: INAOE and CIO, with the tasks divided as follows although always 
under the supervision and responsibility of INAOE. 
INAOE will be responsible for (a) managing and coordinating the whole WP; (b) blanks reception and tests; (c) shipping 
blanks to CIO for those lenses to be polished at CIO; (d) shipping polished lens at INAOE to CIO for coating; (e) design 
and manufacture appropriate boxes and containers for optical elements; (f) polishing of the following optical elements: 
collimator lenses COLL-S1, COLL-D2, COLL-D3, camera lens CAM-S7, BK7 dummy prisms; thick (BK7) and thin 
(FS) cryostat test windows; and all prisms (MR and HR); (g) shipping all tested windows pairs to Wasatch Photonics; (h) 
shipping all tested prisms to UCM; (i) manufacture and tests all parts of collimator opto-mechanics; (j) manufacture and 
tests all parts of camera opto-mechanics; (k) integrate and test collimator and camera assemblies (optics and 
opto.mechanics); (l) shipping collimator and camera subsystems fully tested to UCM 
CIO will be responsible for (a) blank reception of those elements to be polished at CIO; (b) coating of all optical 
elements (except windows for MR and HR – uncoated); (c) shipping all coated elements to INAOE; (d) polishing of the 
Field Lens; (e) polishing of the following elements: collimator lenses COLL-D4, COLL-D5, camera lenses CAM-D1, 
CAM-D2, CAM-D3, CAM-D4, CAM-S5, CAM-S6 and all flat windows for pupil elements (LR, MR and HR). 
We have developed a project plan with several thousands of control milestones for Optics tracking and a weekly telecon 
(Every monday at 8pm CET) between WP8 manager and the project manager (also WP7 manager) is carrying out to 
track the progress and to make the appropriate decisions to keep the critical path activities on time. 
All milestones have been introduced in MANATEE together with the links among them. This has been done for the main 
subsystems and components to be manufactured. We have selected some main subsystems to show in the next lines the 
level of detail and control of the optical manufacturing plan.  
Each lens has its own planning. The plan includes the following activities: (a) blank ordering and reception; (b) blank 
inspection and tests; (c) first check point: blank report and labels for further identification; (d) tooling preparation; (e) 
manufacturing (polishing and quality control); (f) second check point: Documentation after polishing; (g) coating design 
and test samples; (h) coating, (i) third check point: documentation after coating; (j) shipping between INAOE and CIO 
according to the task to be done (this is done by staff drivers with high safety measurements for these transportations).In 
addition, those lenses that have to be cemented have the tasks associated to the cementing samples tests and the 
cementing process itself. This has been done for each lens. MANATEE can automatically update the children milestones 
when the parent milestone changes. As an example, Figure 5 shows the MANATEE output exported in an xls file 
showing the main milestones for COLL-D3 lens manufacturing calendar and the linked milestones. This kind of 
planning exists for each of the 5 collimator lenses and 7 camera lenses. We have included three checkpoints during the 
process to assure the quality control during the process. Non-Conformances, should they appear, are considered after 
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studying the impact on the optical design. We will update the optical design several times after having polished the lens 
and with the real as-built values. This is one of the advantages of having the polishing activities within the Consortium. 
 
Date Name Parent date Parent name
2013-03-25 OP: FAB-INAOE. Collimator. COLL-D3 (BSM51Y) blank at INAOE
2013-05-06 OP: FAB-INAOE. Collimator. COLL-D3 (BSM51Y). Start Tooling Preparation
2013-07-19 OP: FAB-INAOE. Collimator. COLL-D3 (BSM51Y). End of Tooling 
Preparation
2013-08-12 OP: FAB-INAOE. Collimator. COLL-D3 (BSM51Y). Start Manufacturing
2013-09-16 OP: FAB-CIO. Coating. Design and tests. Start. BB. BSM51Y. Collimator. 
COLL-D3
2014-04-30 OP: FAB-CIO. Coating. Design and tests. End. BB. BSM51Y. Collimator. 
COLL-D3.
2014-05-08 OP: FAB-INAOE. Collimator. COLL-D3 (BSM51Y). End of Manufacturing
2014-05-09 OP: FAB-INAOE. Collimator. COLL-D3 (BSM51Y). Shipping to CIO 2014-05-08 OP: FAB-INAOE. Collimator. COLL-D3 (BSM51Y). End of Manufacturing
2014-05-11 OP: FAB-CIO. Collimator. COLL-D3 (BSM51Y). Arrival at CIO 2014-05-09 OP: FAB-INAOE. Collimator. COLL-D3 (BSM51Y). Shipping to CIO
2014-05-12 OP: FAB-CIO. Collimator. COLL-D3 (BSM51Y). Start Coating 2014-05-11 OP: FAB-CIO. Collimator. COLL-D3 (BSM51Y). Arrival at CIO
2014-04-30 OP: FAB-CIO. Coating. Design and tests. End. BB. BSM51Y. Collimator. 
COLL-D3.
2014-05-26 OP: FAB-CIO. Collimator. COLL-D3 (BSM51Y). End Coating 2014-05-12 OP: FAB-CIO. Collimator. COLL-D3 (BSM51Y). Start Coating
2014-05-27 OP: FAB-CIO. Collimator. COLL-D3 (BSM51Y). Lens ready 2014-05-26 OP: FAB-CIO. Collimator. COLL-D3 (BSM51Y). End Coating
2014-05-28 OP: FAB-CIO. Collimator. COLL-D3 (BSM51Y). Shipping to INAOE 2014-05-27 OP: FAB-CIO. Collimator. COLL-D3 (BSM51Y). Lens ready
2014-05-31 OP: OP: FAB-INAOE. Collimator. COLL-D3 (BSM51Y). Arrival at INAOE 2014-05-28 OP: FAB-CIO. Collimator. COLL-D3 (BSM51Y). Shipping to INAOE
2014-06-01 OP: FAB-INAOE. Collimator. Cementing Tests. COLL-D2 (PBM2Y) / COLL-
D3 (BSM51Y). Start
2014-05-31 OP: FAB-INAOE. Cementing Epoxy Arrival
2014-01-10 OP: FAB-INAOE. Cementing Large Samples. Arrival
2014-06-22 OP: FAB-INAOE. Collimator. Cementing Tests. COLL-D2 (PBM2Y) / COLL-
D3 (BSM51Y). End
2014-06-01 OP: FAB-INAOE. Collimator. Cementing Tests. COLL-D2 (PBM2Y) / COLL-
D3 (BSM51Y). Start
2014-06-24 OP: FAB-INAOE. Collimator. Start Cementing COLL-D2 (PBM2Y) / COLL-D3 
(BSM51Y)
2014-06-22 OP: FAB-INAOE. Collimator. Cementing Tests. COLL-D2 (PBM2Y) / COLL-
D3 (BSM51Y). End
2014-05-31 OP: OP: FAB-INAOE. Collimator. COLL-D3 (BSM51Y). Arrival at INAOE
2014-06-03 OP: FAB-INAOE. Collimator. COLL-D2 (PBM2Y). Arrival at INAOE
2014-07-01 OP: FAB-INAOE. Collimator. End of Cementing COLL-D2 (PBM2Y) / COLL-
D3 (BSM51Y)
2014-06-24 OP: FAB-INAOE. Collimator. Start Cementing COLL-D2 (PBM2Y) / COLL-D3 
(BSM51Y)  
Figure 5. MANATEE output exported in an xls file. Collimator COLL-D3 element. Schedule detail and links. 
 
For each Collimator and Camera main subsystem (Optics and Opto-mechanics) we have identified the critical path. This 
critical path is automatically calculated by MANATEE after taking into account all the possible paths to arrive to a 
certain date according to the links introduced among the milestones. The critical path of the Collimator main Optics is 
shown in Figure 6. Columns one and two of the table show the date and title of the milestones respectively, which belong 
to the critical path to arrive to a certain milestone (in this example is the moment in which the complete Collimator 
Optics is finished). Column 3 gives the more limiting date and in a light color we can find below other milestones linked 
to the one in the critical path to be able to analyze what other threads can impact the critical path. The Collimator Optics 
critical path is mainly driven for the aspheric surface manufacturing (COLL-S1) that required the order of a CGH 
hologram to be able to fabricate the surface. The total length of this chain is 215 days. 
If we look to the first milestone, this is linked to three dates: the availability of COLL-S1 fully finished, the availability 
of COLL-D2/COLL-D3 and the availability of COLL-D4/COLL-D5. However, these two milestones are far away from 
the critical path by more than 3 and 4 months respectively. This indicates that this COLL-S1 plan has to be closely 
tracked and its tasks have to have the highest priority (considering the Collimator Optics only). The same kind of study 
for the Collimator as a whole (Optics and Opto-mechanics, Figure 7) shows that the collimator critical path is driven by 
the opto-mechanics (being the Optics ready more than 2 months in advance). And the opto-mechanics manufacturing has 
been driven by the funds availability (or the lack of them until the construction-contract signature). 
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Date Name Parent date Parent name length (days)
2014-10-13 OP: AIV-INAOE. Collimator. Optics ready for AIV 2014-10-12 OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y). Arrival 1
2014-07-12
OP: FAB-INAOE. Collimator. End of Cementing COLL-D4 
(PBM8Y) / COLL-D5 (CaF2)
93
2014-06-11
OP: FAB-INAOE. Collimator. End of Cementing COLL-D2 
(PBM2Y) / COLL-D3 (BSM51Y)
124
2014-10-12 OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y). Arrival 2014-10-10
OP: FAB-CIO. Collimator. COLL-S1 (PBM2Y). Ship to 
INAOE
2
2014-10-10
OP: FAB-CIO. Collimator. COLL-S1 (PBM2Y). Ship to 
INAOE
2014-10-09 OP: FAB-CIO. Collimator. COLL-S1 (PBM2Y). Lens ready 1
2014-10-09
OP: FAB-CIO. Collimator. COLL-S1 (PBM2Y). Lens 
ready
2014-10-08 OP: FAB-CIO. Collimator. COLL-S1 (PBM2Y). End Coating 1
2014-10-08
OP: FAB-CIO. Collimator. COLL-S1 (PBM2Y). End 
Coating
2014-10-01 OP: FAB-CIO. Collimator. COLL-S1 (PBM2Y). Start Coating 7
2014-10-01
OP: FAB-CIO. Collimator. COLL-S1 (PBM2Y). Start 
Coating
2014-09-30 OP: FAB-CIO. Collimator. COLL-S1 (PBM2Y). Arrival at CIO 1
2013-12-15
OP: FAB-CIO. Coating. Design and tests. End. BB. PBM2Y. 
Collimator. COLL-S1
290
2014-09-25
OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y). End of 
Manufacturing
6
2014-09-30
OP: FAB-CIO. Collimator. COLL-S1 (PBM2Y). Arrival at 
CIO
2014-09-28
OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y). Ship to 
CIO
2
2014-09-28
OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y). Ship to 
CIO
2014-09-25
OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y). End of 
Manufacturing
3
2014-09-25
OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y). End of 
Manufacturing
2014-07-10
OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y). Start 
Manufacturing
77
2014-07-10
OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y). Start 
Manufacturing
2014-05-11 OP: FAB-INAOE. Collimator. COLL-S1. CGH at INAOE 60
2013-03-01
OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y). Start 
Tooling Preparation
496
2013-03-25
OP: FAB-INAOE. Collimator. COLL-S1 (PBM2Y) blank at 
INAOE
472
2014-05-11 OP: FAB-INAOE. Collimator. COLL-S1. CGH at INAOE 2014-03-12
OP: FAB-INAOE. Collimator. COLL-S1. CGH Purchase 
order
60
215
 
Figure 6. MANATEE output exported in an xls file. Critical Path for the completion of Collimator Optics (215 days). 
 
Date Name Parent date Parent name length (days)
2015-01-29 OP: AIV-INAOE. Collimator. Ready 2015-01-28 OP: AIV-INAOE. Collimator. End of subsystem tests 1
2015-01-28 OP: AIV-INAOE. Collimator. End of subsystem tests 2015-01-13 OP: AIV-INAOE. Collimator. Start of subsystem tests 15
2015-01-13 OP: AIV-INAOE. Collimator. Start of subsystem tests 2015-01-12 OP: AIV-INAOE. Collimator. End of Barrel AIV 1
2015-01-12 OP: AIV-INAOE. Collimator. End of Barrel AIV 2014-12-13 OP: AIV-INAOE. Collimator. Start of Barrel AIV 30
2014-12-13 OP: AIV-INAOE. Collimator. Start of Barrel AIV 2014-12-12 OP: FAB-INAOE. Collimator Barrel Manufacturing. End 1
2014-10-13 OP: AIV-INAOE. Collimator. Optics ready for AIV 61
2014-12-12 OP: FAB-INAOE. Collimator Barrel Manufacturing. End 2014-08-14 OP: FAB-INAOE. Collimator Barrel Manufacturing. Start 120
2014-08-14 OP: FAB-INAOE. Collimator Barrel Manufacturing. Start 2014-08-13 OP: FAB-INAOE. Collimator barrel. Materials procurement. End 1
2014-06-30 CONTRACT: CDR. Process closed 45
2014-08-13 OP: FAB-INAOE. Collimator barrel. Materials procurement. End 2014-05-15 OP: FAB-INAOE. Collimator barrel. Materials procurement. Start 90
259
 
Figure 7. MANATEE output exported in an xls file. Critical Path for the completion of Collimator Subsystem (259 days). 
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Finally, the critical path of the whole set (the two assemblies: collimator and camera fully tested that will be shipped 
together to UCM) is driven by the camera (with a distance of 43 days with the collimator assembly) and going back in 
time the milestones that condition this path are the ones relative to the opto-mechanics manufacturing that are linked to 
the money reception. We plan to ship the collimator, the camera and the cryostat assemblies to Madrid (UCM) at the end 
of March 2015. This arrival is in the critical path of the acceptance at laboratory milestone. We will test the cryostat 
separately from the camera and for that we had planned the manufacturing of a thick window with the same vacuum 
sealing that the last camera lens to be able to carry out the cryostat tests. Also, a thin coated fused silica window will be 
manufactured to allow testing the cryostat and the detector. 
The same analysis has been done for the camera. In the moment of writing this paper, the whole camera Optics critical 
path is driven by the doublet CAM-D1/CAM-D2. 
Regarding the pupil elements, the coordination has to be exquisite and carefully planned since the tasks are done in 
different countries by different teams. We summarize the process for each type of grating element: LR, MR and HR and 
gives one example as we have presented in the Main Optics case. 
LR elements: These elements are composed by two flat windows (polished and coated) with the VPH hologram 
recorded on one of the windows and sandwiched with the other one. The windows blanks will arrive at INAOE 
(México), who will test and label the blanks with the part number. Then, the windows will be sent to CIO (México), 
where they will be polished and coated. The windows will be sent back to INAOE who will validate each pair and ship 
them to Wasatch Photonics (Utah, USA); the hologram shall be recorded at Wasatch who will send the sandwiched 
elements to UCM (Madrid, Spain). Once at LICA, we will test the individual gratings (already in sandwich with the 
windows) and once tested, we will carry out the final integration with the mounts (manufactured in Spanish workshops) 
and tested individually to prepare them for integration at the level of the System. Be aware that different coatings will be 
applied to the different windows so that perfect identification and Quality Control has to be carried out at both INAOE 
and Wasatch to assure no mistakes when recording the hologram. A mistake will invalidate the element since the VPHs 
have the transmission fully optimized to the central wavelength. There are 6 units (with 12 windows and 6 gratings in 
total).  
MR elements: These elements are composed by two prisms and two windows with the VPH hologram recorded on the 
window. Initially, the elements were thought to be built without the windows, but we decided to use the windows for two 
reasons: to simplify the process at Wasatch since the prisms are too large to record the holograms and to optimize the 
thermal behavior of the gratings (better with Fused Silica windows – in previous design phases the windows were 
planned to be done in BK7. At the time of the OCDR the FS option was already presented). The windows follow the 
same steps as in the case of the LR elements except for the fact that the MR windows do not need to be coated. This 
shortens the path of the windows manufacturing. The prisms (2 per unit) shall be polished at INAOE and coated at CIO.  
A decision made before the OCDR was to use the same Apex angle for all the 20 prisms of the 10 MR units. This eases 
manufacturing and avoid risks of mistakes with the prisms and the coating since each prism has to be coated with its own 
customized coating. A mistake in this process does not have impact on the final performance since geometrically and 
physically (material) all the prisms are identical.  
A pair of BK7 prisms identical to those of PBM2Y shall be manufactured at INAOE for testing and essays the process, 
including the handling of these heavy and large prisms. Also these dummy prisms will be polished with the same tooling 
as the final ones. Once finished, each pair of prisms will be sent directly to LICA (Madrid, Spain). The tests of individual 
prisms and gratings (sandwiched between the windows) as well as the coupling between prisms and windows and the 
integration and tests of the whole units shall be done by FRACTAL at LICA.  The dummy prisms could be sent to 
Madrid (TBC) to allow the essay of the coupling and handling of the final units. There are 10 units (with 20 prisms, 20 
windows and 10 gratings in total). 
HR elements: These units are identical to the MR units except for the Apex angle, which is different in each of the 2 HR 
elements, and of course very different from the Apex prism of MR units. At the time of the OCDR we had decided to 
have the windows coated, but after a more detailed understanding of the refraction index variation in the hologram we 
have reached to the conclusion that the coating is not needed so that in this sense are identical to the MR ones. Due to the 
different Apex angle, another pair of BK7 prisms will be manufactured and tested to essay the process of prism 
manufacturing. 
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We have defined a sequence for the production of the LR gratings. This sequence will imply that some windows will be 
waiting in the queue since all the windows cannot be manufactured in parallel. For example, the first three elements to be 
manufactured (for which we have already ordered the blanks) are HR-R, MR-U and LR-Z. 
The first element of the LRs to be manufactured will be the LR-Z, whose complete milestone list is given in Figure 8. 
The table shows all the milestones as a function of the time, from the early steps to the final ones. 
Date Name Parent date Parent name
2013-11-20 OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows blanks. Ordering
2014-03-20
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows blanks. Arrival at 
INAOE
2014-04-30
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows blanks. Shipping to 
CIO
2014-04-30 OP: FAB-CIO. Coating. Design and tests. Start. Fused Silica. VPH890-LR (LR-Z)
2014-05-04 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Windows blanks. Arrival at CIO 2014-04-30
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows blanks. Shipping to 
CIO
2014-05-30 OP: FAB-CIO. Coating. Design and tests. End. Fused Silica. VPH890-LR (LR-Z). 2014-04-30 OP: FAB-CIO. Coating. Design and tests. Start. Fused Silica. VPH890-LR (LR-Z)
2014-03-16 OP: FAB-CIO. Arrival. Coating supplies and material
2014-06-10 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. Start polishing 2014-06-09 OP: FAB-CIO. Fused Silica. VPH410-MR (MR-U). Window2. End polishing
2014-05-04 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Windows blanks. Arrival at CIO
2014-06-17 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. End polishing 2014-06-10 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. Start polishing
2014-06-18 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. Start coating 2014-06-17 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. End polishing
2014-05-30 OP: FAB-CIO. Coating. Design and tests. End. Fused Silica. VPH890-LR (LR-Z).
2014-06-19 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. Start polishing 2014-06-17 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. End polishing
2014-06-25 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. End coating 2014-06-18 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. Start coating
2014-06-26 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. End polishing 2014-06-19 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. Start polishing
2014-06-27 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. Start coating 2014-06-26 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. End polishing
2014-06-25 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. End coating
2014-05-30 OP: FAB-CIO. Coating. Design and tests. End. Fused Silica. VPH890-LR (LR-Z).
2014-07-04 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. End coating 2014-06-27 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. Start coating
2014-07-07
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Windows pair. Shipping to 
INAOE
2014-07-04 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. End coating
2014-07-09
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Arrival at 
INAOE
2014-07-07 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Windows pair. Shipping to INAOE
2014-07-16
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Identification 
and packaging done
2014-07-09
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Arrival at 
INAOE
2014-06-21 OP: FAB-INAOE. Windows Packaging Boxes. Arrival at INAOE
2014-07-17
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Ready for 
shipping
2014-07-16
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Identification 
and packaging done
2014-07-18
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Shipping to 
Wasatch Photonics
2014-07-17
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Ready for 
shipping
2014-08-01
OP: FAB-WAS. Fused Silica. VPH890-LR (LR-Z). Windows pair. Arrival at 
Wasatch Photonics
2014-07-18
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Shipping to 
Wasatch Photonics
2014-08-22 OP: FAB-WAS. VPH890-LR (LR-Z). VPH hologram and sandwich 2014-08-01
OP: FAB-WAS. Fused Silica. VPH890-LR (LR-Z). Windows pair. Arrival at 
Wasatch Photonics
2014-08-23 OP: FAB-WAS. VPH890-LR (LR-Z). VPH Shipping to UCM 2014-08-22 OP: FAB-WAS. VPH890-LR (LR-Z). VPH hologram and sandwich
2014-09-13 OP: AIV-UCM. VPH890-LR (LR-Z). Arrival at UCM 2014-08-23 OP: FAB-WAS. VPH890-LR (LR-Z). VPH Shipping to UCM
2014-09-27 OP: AIV-UCM. VPH890-LR (LR-Z). Assembly and Tests. Start 2014-09-13 OP: AIV-UCM. VPH890-LR (LR-Z). Arrival at UCM
2014-10-11 OP: AIV-UCM. VPH890-LR (LR-Z). Assembly and Test. End 2014-09-27 OP: AIV-UCM. VPH890-LR (LR-Z). Assembly and Tests. Start
2014-10-12 OP: AIV-UCM. VPH890-LR (LR-Z). Ready for Integration 2014-10-11 OP: AIV-UCM. VPH890-LR (LR-Z). Assembly and Test. End  
Figure 8. MANATEE output exported in an xls file. LR-Z element. Example of the schedule detail and links. 
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The critical path of this particular grating is given in Figure 9 and lasts 165 days.  
Date Name
Parent 
date
Parent name length (days)
2014-10-12 OP: AIV-UCM. VPH890-LR (LR-Z). Ready for Integration 2014-10-11 OP: AIV-UCM. VPH890-LR (LR-Z). Assembly and Test. End 1
2014-10-11 OP: AIV-UCM. VPH890-LR (LR-Z). Assembly and Test. End 2014-09-27 OP: AIV-UCM. VPH890-LR (LR-Z). Assembly and Tests. Start 14
2014-09-27 OP: AIV-UCM. VPH890-LR (LR-Z). Assembly and Tests. Start 2014-09-13 OP: AIV-UCM. VPH890-LR (LR-Z). Arrival at UCM 14
2014-09-13 OP: AIV-UCM. VPH890-LR (LR-Z). Arrival at UCM 2014-08-23 OP: FAB-WAS. VPH890-LR (LR-Z). VPH Shipping to UCM 21
2014-08-23 OP: FAB-WAS. VPH890-LR (LR-Z). VPH Shipping to UCM 2014-08-22 OP: FAB-WAS. VPH890-LR (LR-Z). VPH hologram and sandwich 1
2014-08-22 OP: FAB-WAS. VPH890-LR (LR-Z). VPH hologram and sandwich 2014-08-01
OP: FAB-WAS. Fused Silica. VPH890-LR (LR-Z). Windows pair. 
Arrival at Wasatch Photonics
21
2014-08-01
OP: FAB-WAS. Fused Silica. VPH890-LR (LR-Z). Windows pair. Arrival at 
Wasatch Photonics
2014-07-18
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. 
Shipping to Wasatch Photonics
14
2014-07-18
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Shipping to 
Wasatch Photonics
2014-07-17
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. 
Ready for shipping
1
2014-07-17
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Ready for 
shipping
2014-07-16
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. 
Identification and packaging done
1
2014-07-16
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. 
Identification and packaging done
2014-07-09
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. 
Arrival at INAOE
7
2014-06-21 OP: FAB-INAOE. Windows Packaging Boxes. Arrival at INAOE 25
2014-07-09
OP: FAB-INAOE. Fused Silica. VPH890-LR (LR-Z). Windows pair. Arrival at 
INAOE
2014-07-07
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Windows pair. 
Shipping to INAOE
2
2014-07-07
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Windows pair. Shipping to 
INAOE
2014-07-04
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. End 
coating
3
2014-07-04 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. End coating 2014-06-27
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. Start 
coating
7
2014-06-27 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. Start coating 2014-06-26
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. End 
polishing
1
2014-06-25
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. End 
coating
2
2014-05-30
OP: FAB-CIO. Coating. Design and tests. End. Fused Silica. VPH890-
LR (LR-Z).
28
2014-06-26 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. End polishing 2014-06-19
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. Start 
polishing
7
2014-06-19 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window2. Start polishing 2014-06-17
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. End 
polishing
2
2014-06-17 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. End polishing 2014-06-10
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. Start 
polishing
7
2014-06-10 OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Window1. Start polishing 2014-06-09
OP: FAB-CIO. Fused Silica. VPH410-MR (MR-U). Window2. End 
polishing
1
2014-05-04
OP: FAB-CIO. Fused Silica. VPH890-LR (LR-Z). Windows blanks. 
Arrival at CIO
37
2014-06-09 OP: FAB-CIO. Fused Silica. VPH410-MR (MR-U). Window2. End polishing 2014-06-02
OP: FAB-CIO. Fused Silica. VPH410-MR (MR-U). Window2. Start 
polishing
7
2014-06-02 OP: FAB-CIO. Fused Silica. VPH410-MR (MR-U). Window2. Start polishing 2014-06-01
OP: FAB-CIO. Fused Silica. VPH410-MR (MR-U). Window1. End 
polishing
1
2014-06-01 OP: FAB-CIO. Fused Silica. VPH410-MR (MR-U). Window1. End polishing 2014-05-25
OP: FAB-CIO. Fused Silica. VPH410-MR (MR-U). Window1. Start 
polishing
7
2014-05-25 OP: FAB-CIO. Fused Silica. VPH410-MR (MR-U). Window1. Start polishing 2014-05-24
OP: FAB-CIO. Fused Silica. VPH665-HR (HR-R). Window2. End 
polishing
1
2014-05-07
OP: FAB-CIO. Fused Silica. VPH410-MR (MR-U). Windows blanks. 
Arrival at CIO
18
2014-05-24 OP: FAB-CIO. Fused Silica. VPH665-HR (HR-R). Window2. End polishing 2014-05-17
OP: FAB-CIO. Fused Silica. VPH665-HR (HR-R). Window2. Start 
polishing
7
2014-05-17 OP: FAB-CIO. Fused Silica. VPH665-HR (HR-R). Window2. Start polishing 2014-05-16
OP: FAB-CIO. Fused Silica. VPH665-HR (HR-R). Window1. End 
polishing
1
2014-05-16 OP: FAB-CIO. Fused Silica. VPH665-HR (HR-R). Window1. End polishing 2014-05-09
OP: FAB-CIO. Fused Silica. VPH665-HR (HR-R). Window1. Start 
polishing
7
2014-05-09 OP: FAB-CIO. Fused Silica. VPH665-HR (HR-R). Window1. Start polishing 2014-05-02
OP: FAB-CIO. Fused Silica. VPH665-HR (HR-R). Windows blanks. 
Arrival at CIO
7
2014-05-02
OP: FAB-CIO. Fused Silica. VPH665-HR (HR-R). Windows blanks. Arrival at 
CIO
2014-04-30
OP: FAB-INAOE. Fused Silica. VPH665-HR (HR-R). Windows 
blanks. Shipping to CIO
2
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Figure 9. MANATEE output exported in an xls file. LR-Z element. Example of the schedule detail and links. 
 
The time to complete the whole cycle of a LR grating is approximately of 125 days (~ 4 months). A fine-tuning will be 
done in the plan as soon as we complete the first cycle to try to shorten the calendar. We have done the same kind of 
analysis for each of the 18 pupil elements. The first MR to be produced (MR-U) has a production cycle of 293 days, 
since this unit will be waiting until the tests on the dummy prisms will be finished. For any other unit the time would 
shorten in at least 5 months (150 days), time to develop the first pair of dummy prisms, being the whole process of about 
140 days in total. INAOE plans to use two machines simultaneously and we are studying strategies to shorten the process 
as much as possible. It is important to remark that the delivery time of the blanks is 7.5 months. 
Proc. of SPIE Vol. 9150  91500Y-13
Downloaded From: http://proceedings.spiedigitallibrary.org/ on 11/26/2014 Terms of Use: http://spiedl.org/terms
  
5.5 WP 9: Cryostat 
The calendar is consistent with a delivery of the cryostat together with the main optics (camera and cryostat) at the end 
of March 2015. The critical path is driven by the money availability to order the materials and to start manufacturing. 
 
5.6 WP 10: Control System 
The Control System scope and functionality has been documented and planned linked to the Use Cases (UC). Also, the 
UC have been linked to the milestones of the different subsystems when this functionality is required. 
 
5.7 WP 11: AIV at LICA 
The AIV will be done at LICA laboratory at UCM (Madrid). We list below the calendar. Green dates are the contractual 
milestones with GRANTECAN. 
Date Name
2014-10-13 AIV: First LR (LR-Z) ready for AIV
2014-12-31 AIV: Mechanism Control System (I ) tested. Functionality for AIV
2015-01-31 Preparation for MEGARA Acceptance (PFA). Documentation Delivery
2015-02-20 AIV: All LR. Ready for AIV
2015-03-01 AIV: Pipeline Control System (I) tested. Functionality for AIV
2015-03-01 AIV: Spectrograph Mechanism integrated and tested
2015-03-02 Preparation for MEGARA Acceptance (PFA). Review process closed
2015-03-20 AIV: First MR (MR-U) ready for AIV
2015-03-21 AIV: First HR (HR-R) ready for AIV
2015-04-19 AIV: Cryostat at UCM
2015-04-19 AIV: Main Optics at UCM
2015-05-01 AIV: System Integration and Alignment. Start.
2015-05-16 AIV: LCB bundle ready for AIV
2015-05-18 AIV: Cryostat-DAS. Ready for AIV
2015-05-25 AIV: Camera-Cryostat ready for AIV
2015-05-30 AIV: All HR. Ready for AIV
2015-07-10 AIV: System Integration and Alignment. End
2015-08-20 AIV: MOS bundle ready for AIV
2015-09-30 AIV: Control System Funcionality completed
2015-11-30 AIV: All MR. Ready for AIV
2015-11-30 AIV: AIV at LICA. End
2016-02-28 Laboratory Acceptance Review (LAR)  
Figure 10. MANATEE output exported in an xls file. AIV milestone list 
6.  CONCLUSIONS 
We have discussed in this paper the current status of the MEGARA Management Plan and its tracking.  
The UCM as leading institution is ready to provide the needed effort and resources to develop MEGARA Project. In 
addition INAOE, UPM and IAA-CSIC are MEGARA partners with committed resources and in-kind contributions to the 
project. The PI has all the support from his institution UCM. Thanks to his scientific excellence and personal skills, 
MEGARA has kept a Science Team and an Instrument Team committed to put the necessary effort to become MEGARA 
to a fact. This has been demonstrated during the Conceptual, Preliminary and Detailed Design phases of the project. 
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The structure is composed by senior PI, PM, SE and WP managers; most of them with a PhD and the others, experienced 
engineers, who coordinate different groups with a majority of senior engineers. The PM and the SE have the necessary 
skills and professional expertise to coordinate the Instrument Team in the managerial and technical aspects. The WP 
managers have driven their respective teams to design the different subsystems. The team is the same since the beginning 
of the project and has demonstrated to be able to work together, and a high level of motivation and commitment. 
Regarding scope, MEGARA has been fully designed and is ready for manufacturing. The instrument is based on a Fiber 
Unit system, coupled to the telescope at the Folded-Cass focus, with three main modes: LCB, MOS (fully funded) and 
SCB (funds not available yet), and one spectrograph (located on the Nasmyth platform) providing three spectral 
resolutions, with 6 LR, 10 MR and 2 HR that cover the whole wavelength range at low and mid resolution. 
MEGARA has been designed with known solutions and no shop-stoppers have been identified. MEGARA has 
successfully passed all previous review milestones successfully. The purchase of part of the blanks was done last year 
and the optics manufacturing has already started at both INAOE and CIO workshops in Mexico6. The project is 
technically controlled with System Engineering procedures and the discipline is well followed by the whole team.  
 The total cost of this ambitious scientific project has been calculated in 11.8 M€, distributed in money (6.50 M€) and in-
kind (5.30 M€) contributions. The money needed today to finish the project is 5.1 M€, from which the current contract 
with GRANTECAN covers 4.49 M€. The UCM is developing a plan to get the missing 0.61M€ along the next year. No 
de-scoping plan exists except for removing the SCB if needed. The budget has a high degree of reliability since 90% of 
the estimates are based in firm fixed quotations and committed prices of the engineering services of both companies and 
partners. The major project driver for schedule and consequently budget is having an appropriate cash flow for the funds 
coming from GRANTECAN’s contract. The project expenses have been traced to the contractual payment milestones.  
For the in-kind contribution the Consortium will receive 301.28 hours of Guaranteed Time, being this amount of money 
far from the compensation of the real work carried out at the Consortium centers. The Science team is working hard in 
preparing the observations for both, commissioning and scientific exploitation of the awarded Guaranteed Time. 
A detailed plan for procuring, manufacturing, integrating and test each subsystem, has been established. All subsystems’ 
delivery time are pretty well known what allows estimating the schedule quite precisely. A complete AIV plan at the 
level of the System has also been developed. The schedule is tight until the Laboratory Acceptance (February 2016). The 
current contract with GRANTECAN commits an arrival to the GTC before December 2016 and the end of the 
commissioning in April 2017. The project control tool MANATEE allows a precise control of the milestones and the 
links among them. Consequently the critical path at the level of subsystems and at the level of the complete system is 
automatically updated when the milestones are reviewed. The tool allows task reporting, actions tracking and budget 
update in a very simple way and all data are accessible to the team on real time. 
The plan pursues to make MEGARA a fact, keeping the performance according to specifications, building it with the 
available budget and being on time when required for installation. The team is committed to make MEGARA successes.  
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